

SD CareQueue


Sprint Burndown Charts — Community Clinic Queue Management System

Total story points	Sprints completed	Avg. velocity	User stories
190	4	47.5	22

----- Ideal burndown — Actual burndown


Sprint 1 Core System Foundations

29 Mar – 13 Apr · 59 pts · 6 stories




Sprint 2 Clinic & Queue Improvements

13 Apr – 20 Apr · 53 pts · 6 stories




Sprint 3 Notifications & ML Integration

20 Apr – 11 May · 49 pts · 6 stories

**Sprint 4** *Admin Dashboards & PWA Features*

11 May – 18 May · 29 pts · 4 stories



X-axes reflect actual calendar dates including weekends. Sprint durations vary: Sprint 1 (15 days, 29 Mar–13 Apr), Sprint 2 (7 days, 13–20 Apr), Sprint 3 (21 days, 20 Apr–11 May), Sprint 4 (7 days, 11–18 May). The ideal line models a linear drawdown from the sprint total to zero. The actual line reflects observed team velocity, which typically lags in the opening days before accelerating to completion.